



Roadmap 2017/18

#### **Date**

September 2017

#### Milestone

Coordination of ITG roadmap 2017/18

#### **Indicator**

Roadmap coordinated

### Responsible institution

MPEI

### Description

- Roadmap approval
- Sharing actual information with partners

#### **Date**

October 2017

#### Milestone

On-line conference of ITG

#### **Indicator**

Conference protocol

## Responsible institution

MPEI

### Description

- Roadmap approval
- Sharing actual information with partners

#### **Date**

January 2018

#### Milestone

On-line conference of ITG

#### **Indicator**

Conference protocol

## Responsible institution

MPEI

### Description

- Activity report (member universities)
- Sharing actual information with partners

#### **Date**

April 2018

#### Milestone

On-line conference of ITG

#### **Indicator**

Conference protocol

## Responsible institution

MPEI

### Description

- Activity report (member universities)
- Sharing actual information with partners

#### **Date**

Summer 2018

#### Milestone

ITG real life meeting at 3<sup>rd</sup> Conference of BRICS NU

#### **Indicator**

Summary and new roadmap

## Responsible institution

... (South Africa?)

### Description

Real life meeting

#### **Date**

October 2017

#### Milestone

IX International young research conference "Energy saving: theory and practice"

#### **Indicator**

Conference papers

### Responsible institution

MPEI

### Description

Students from partner universities present their papers at the conference

#### **Date**

February-March 2018

#### Milestone

 XXIV International student's conference "Radio Electronics, Electrical and Power Engineering"

#### **Indicator**

Conference papers

### Responsible institution

MPEI

### Description

Students from partner universities present their papers at the conference

#### **Date**

**)** ...

### **Milestone**

**...** 

#### **Indicator**

**)** ...

## Responsible institution

**...** 

## **Description**

**...**